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SECTION 22 08 00 

 COMMISSIONING OF PLUMBING SYSTEMS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 22.  

B. This project will have selected building systems commissioned.  The complete list of 

equipment and systems to be commissioned are specified in Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS.  The commissioning process, which the 

Contractor is responsible to execute, is defined in Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS.  A Commissioning Agent (CxA) appointed by 

the Department of Veterans Affairs will manage the commissioning process. 

1.2 RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS. 

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

1.3 SUMMARY 

A. This Section includes requirements for commissioning plumbing systems, subsystems 

and equipment.  This Section supplements the general requirements specified in Section 

01 91 00 GENERAL COMMISSIONING REQUIREMENTS. 

B. The commissioning activities have been developed to support the VA requirements to 

meet guidelines for Federal Leadership in Environmental, Energy, and Economic 

Performance.   

 

1.4 DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for 

definitions.   

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in this Division is part of the 

construction process. Documentation and testing of these systems, as well as training of 
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the VA’s Operation and Maintenance personnel, is required in cooperation with the VA 

and the Commissioning Agent.   

    

B. The following Plumbing systems will be commissioned: 

1. Domestic Hot Water Systems (Domestic water heaters, steam-to-hot water 

converters, hot water circulating pumps and motors, controls, combustion 

burners/fans/motors). 

2. Medical Gas Systems (Medical compressed air and air compressor, laboratory 

vacuum and vacuum pumps, nitrous oxide and oxygen, Medical Gas Alarm System). 

3. Emergency Plumbing Fixtures (Showers, eye wash stations, water tempering valves, 

instruments and gages) 

1.6 SUBMITTALS 

A. The commissioning process requires review of selected Submittals.  The Commissioning 

Agent will provide a list of submittals that will be reviewed by the Commissioning 

Agent.  This list will be reviewed and approved by the VA prior to forwarding to the 

Contractor.  Refer to Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, and 

SAMPLES for further details.   

B. The commissioning process requires Submittal review simultaneously with engineering 

review. Specific submittal requirements related to the commissioning process are 

specified in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.   

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify systems, subsystems, 

and equipment installation is complete and systems are ready for Systems Functional 

Performance Testing.  The Commissioning Agent will prepare Pre-Functional Checklists 

to be used to document equipment installation.  The Contractor shall complete the 

checklists.  Completed checklists shall be submitted to the VA and to the Commissioning 

Agent for review.  The Commissioning Agent may spot check a sample of completed 

checklists.  If the Commissioning Agent determines that the information provided on the 

checklist is not accurate, the Commissioning Agent will return the marked-up checklist to 
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the Contractor for correction and resubmission.  If the Commissioning Agent determines 

that a significant number of completed checklists for similar equipment are not accurate, 

the Commissioning Agent will select a broader sample of checklists for review.  If the 

Commissioning Agent determines that a significant number of the broader sample of 

checklists is also inaccurate, all the checklists for the type of equipment will be returned 

to the Contractor for correction and resubmission.  Refer to SECTION 01 91 00 

GENERAL COMMISSIONING REQUIREMENTS for submittal requirements for Pre-

Functional Checklists, Equipment Startup Reports, and other commissioning documents. 

3.2 CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 22 shall be scheduled and 

documented in accordance with Section 01 00 00 GENERAL REQUIREMENTS.  The 

Commissioning Agent will witness selected Contractor tests.  Contractor tests shall be 

completed prior to scheduling Systems Functional Performance Testing.   

3.3 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:   

A. The Commissioning Process includes Systems Functional Performance Testing that is 

intended to test systems functional performance under steady state conditions, to test 

system reaction to changes in operating conditions, and system performance under 

emergency conditions.  The Commissioning Agent will prepare detailed Systems 

Functional Performance Test procedures for review and approval by the Resident 

Engineer.  The Contractor shall review and comment on the tests prior to approval.  The 

Contractor shall provide the required labor, materials, and test equipment identified in the 

test procedure to perform the tests.  The Commissioning Agent will witness and 

document the testing.  The Contractor shall sign the test reports to verify tests were 

performed.  See Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS, 

for additional details. 

3.4 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance personnel is required in cooperation with 

the Resident Engineer and Commissioning Agent.  Provide competent, factory authorized 

personnel to provide instruction to operation and maintenance personnel concerning the 

location, operation, and troubleshooting of the installed systems.  The instruction shall be 
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scheduled in coordination with the Resident Engineer after submission and approval of 

formal training plans.   Refer to Section 01 91 00 GENERAL COMMISSIONING 

REQUIREMENTS and Division 22 Sections for additional Contractor training 

requirements. 

----- END ----- 

 


